

# Laser Ranging – Ground System

- **Progress**
  - **MLA-Earthlink experiment completed. Team recovering.**
  - **Radar installed at SLR2000 and interface with mount is being debugged.**
  - **Laser move from 48” to SLR2000 is in progress.**
  - **LRO laser beam expander has been delivered – few pieces still outstanding (will be delivered end of July).**
  - **Testing of Dave Rowlands generated LRO predictions looks good. Apologies to FDF for not getting them the information they needed to produce their test predictions.**
  - **Randy, Jan and Greg have delivered marked up CRD documentation to FDF.**
  - **Started planning internal data flow tests (between S2K, MLRS, HTSI, CDDIS, LOLA SOC): kick-off meeting was July 18<sup>th</sup>. First test planned in next week or so.**
  - **Will be supporting the LOLA SOC Peer Review July 25<sup>th</sup>.**
- **Issues & Risks**
  - **None.**